

From: [Lorenzo Curtis](#)
To: [Vanessa West](#); [Art Donnelly](#); [Jordan Walker](#)
Cc: [Sherwin Gormly](#); [Sean Lloyd](#)
Subject: CO1
Date: Monday, August 17, 2026 11:25:26 AM
Attachments: [image001.png](#)
Importance: High

Change Order 1 addresses the fire hydrant conversation we've been having recently. See attached document:

 [CO1.pdf](#)

I want to iterate that the District currently has sufficient construction budget available to accommodate this Change Order.

As a reminder:

Per page 3, the US EPA Congressionally Directed Spending budget provided us a total sum of \$800,000 [ [CG-02J59101-1_funding_agreement_extension.pdf](#)]

- \$657,137 “allocated budget” for construction
- \$549,185 was Wildish’s base bid for work
- \$107,952 is the difference, AKA our “unforeseen construction costs” budget

Based on the current information, this Change Order can be accommodated within the existing construction budget and does not impact the project schedule. CO1 shows no change to contract time.

If acceptable, please sign and return the attached Change Order so we can continue moving construction forward.

Thank you, all

Lorenzo M. Curtis, EIT
Staff Engineer II

O: 541-223-5415 | C: 503-410-6195

409 SW 10th St, Newport, OR 97365

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and permanently deleting it from your computer. Thank you.

